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VIA E-MAIL & REGULAR MAIL

Mr. Joseph McDowell (3HS21)
Remedial Project Manager
U.S. Environmental Protection Agency
Region 111
1650 Arch Street
Philadelphia, PA 19103

Subject: Monthly Progress Report For the LPT Carve Out Under the UAO

Dear Mr. McDowell:

Penn Environmental & Remediation, Inc. (Penn E&R) is submitting this monthly progress report, on
behalf of Liberty Property Limited Partnership and Liberty Property Trust (collectively "Liberty or
LPT") in compliance with Section VI.D of the Unilateral Administrative Order ("UAO") issued by
the U.S. Environmental Protection Agency ("USEPA" or the "Agency") for the Crater Resources
Superfund Site (the "Site") on April 30, 2001, which became effective on June 7. 2001. This
monthly progress report provides a summary of the activities performed by LPT in April 2002 to
comply with the UAO and describes activities planned for performance in the next month.

Summary of Activities Performed in April 2002

The activities performed in April 2002 included the following:

1. On April 4, Liberty emailed to EPA the February 2002 Monthly Progress Report.
2. During April, Liberty continued to review and prepare responses to EPA's January 31. 2002

comments on the Remedial Design Work Plan for the Quarry No. 4 Demonstration Project.
3. During April, Liberty continued development of the Remedial Action Report ( R A R ) for the

CSFA^
4. During April, earth-moving activities were implemented on Liberty's 2301 Renaissance

Boulevard property. Therefore, Penn E&R performed on-site daily inspections. Liberty
cont inued to prepare daily summaries of the activities being completed at the site and
submitted these daily construction reports by e-mail to USEPA and other interested parties.

5. During April, Liberty continued work on finalizing an agreement w i t h Gulph Mills Golf Club
("GMGC") to provide Liberty wi th access to Quarry 4 for UAO compliance.
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6. During April, Liberty continued its negotiations wi th the PRP Group regarding an agreement
to provide the PRP Group with access to Liberty's property for UAO compliance.

Summary of Anticipated Activities to be Performed in May 2002

The activities anticipated to be performed in May 2002 include the following:

1. Liberty is currently in the process of addressing EPA's October 28. 2001 CSFA comment
letter. The EPA's comments wi l l be incorporated into the RAR that Liberty is currently
developing for the CSFA. A copy of the RAR w i l l be submitted to EPA during the week of
May 27, 2002.

2. Liberty wi l l continue its work to finalize an agreement with GMGC to secure access to parts
of Quarry 4 located on GMGC property needed to perform work under the UAO.

3. Liberty will continue its efforts to negotiate an agreement with the PRP Group to provide the
Group with access to Liberty's property for UAO compliance.

4. Liberty w i l l continue efforts to respond to EPA's comments on the Remedial Design Work
Plan for the Quarry No. 4 Demonstration Project and to prepare a revised Remedial Design
Work Plan to address the comments. Liberty wil l submit its response along wi th a revised
Work Plan during the week of May 27, 2002.

5. On-site earth moving activities w i l l be continued in May. Liberty w i l l continue the required
daily oversight of construction activities on the 2301 Renaissance property and the
submission of daily construction reports.

The next monthly progress report wi l l be submitted on or before June 5, 2002.

Should you have any questions regarding the contents of this monthly progress report or any other
project-related issues, or if you require additional information, please do not hesitate to call me.

Sincerely.
PENN ENVIRONMENTAL^REMEDIATION, INC.

Michael A. Christie, P.G.
Vice President
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cc: Dave Minsker, PADEP
Andrew Frebowitz, Tetra Tech NUS
Bruce Hartlein, LPT
Brenda Gotanda, Esq., Manko, Gold & Katcher. LLP
Jeff rev A. Leed, Leed Environmental, Inc.


